



ID		Task Mode	Task Name	Duration	Start	T	F	S
24			Design System Architecture					
25			Entity Relationship Diagram (ERD)					
26			Design Database					
27			Design Sequence Diagram					
28			Design Class Diagram					
29			Phase 4 : Prototype Development					
30			Develop Login Page Prototype					
31			Develop Customer Interface Prototype					
32			Develop Staff Interface Prototype					
33			Develop Admin Interface Prototype					
34			Develop Room Details Prototype					
35			Develop Booking Prototype					
36			Develop Payment Prototype					
37			Integrate Initial Prototype					
38			Phase 5 : Prototype Evalution					
39			Demonstrate Prototype to Supervisor					
40			Demonstrate Prototype to Client					
41			Collect User Feedback					
42			Analyze Feedback					
43			Revise Prototype Requirements					
44			Phase 6 : System Development (Final System)					
45			Develop Elderly-Friendly User Interfac					
46			Develop Login Module					

Project: FYP GANTT CHART (SEM Date: Sun 19/7/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	T	F	S
47			Develop Room Details Module					
48			Develop Customer Module					
49			Develop Staff Module					
50			Develop Admin Module					
51			Develop Booking Module					
52			Develop Online Payment Module					
53			Integrate Payment Service					
54			Integrate All Modules					
55			Develop Reports Module					
56			Develop Power BI Dashboard					
57			Phase 7: Unit Testing					
58			Unit Testing					
59			Integration Testing					
60			System Testing					
61			User Acceptance Testing (UAT)					
62			Fix Bugs and Errors					
63			Final System Validation					
64			Phase 6: Deployment					
65			Deploy System to Server					
66			Configure Database					
67			Configure Payment Service					
68			User Training					
69			System Go-Live					

Project: FYP GANTT CHART (SEM
Date: Sun 19/7/26

Task

Split


Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only















External Tasks

External Milestone

Deadline

Progress

Manual Progress











ID		Task Mode	Task Name	Duration	Start	T	F	S
70			Phase 9 : Documentation					
71			Write Chapter 1					
72			Write Chapter 2					
73			Write Chapter 3					
74			Write Chapter 4					
75			Write Chapter 5					
76			Final Report Editing					
77			Final Report Submission					
78			Phase 10 : Final Presentation Assessment					
79			Prepare Presentation Slides					
80			Prepare System Demonstration					
81			Rehearsal					
82			Final Presentation					

Project: FYP GANTT CHART (SEM 1) Date: Sun 19/7/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			